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UA WP step TASK . Process flow 52 Process flow 53 Process flow 54 Process flow 55
Start 04 December 2023 25 March 2024 17 June 2024 16 September 2024
End 22 March 2024 14 June 2024 13 September 2024 13 November 2024
Start 15 April 2024 08 July 2024 07 October 2024 09 December 2024
End 26 April 2024 26 July 2024 18 October 2024 10 January 2025
Start #N/A #N/A #N/A #N/A
End #N/A #N/A #N/A #N/A
Start 29 April 2024 29 July 2024 21 October 2024 13 January 2025
End 17 May 2024 23 August 2024 08 November 2024 31 January 2025
Start 20 May 2024 26 August 2024 11 November 2024 03 February 2025
End 24 May 2024 06 September 2024 15 November 2024 07 February 2025
Start 10 June 2024 23 September 2024 02 December 2024 03 March 2025
End 21 June 2024 04 October 2024 13 December 2024 14 March 2025
Start 09 July 2024 22 October 2024 08 January 2025 01 April 2025
End 30 July 2024 12 November 2024 29 January 2025 22 April 2025
Start 24 June 2024 07 October 2024 16 December 2024 17 March 2025
End 05 August 2024 21 October 2024 17 January 2025 04 April 2025
Start 06 August 2024 22 October 2024 20 January 2025 07 April 2025
End 12 August 2024 25 October 2024 24 January 2025 11 April 2025
Start 14 August 2024 28 October 2024 27 January 2025 14 April 2025
End 28 August 2024 08 November 2024 07 February 2025 25 April 2025
Start 16 September 2024 25 November 2024 24 February 2025 12 May 2025
End 20 September 2024 29 November 2024 28 February 2025 16 May 2025
Start 23 September 2024 02 December 2024 03 March 2025 19 May 2025
End 11 October 2024 20 December 2024 21 March 2025 06 June 2025
Start 23 September 2024 02 December 2024 03 March 2025 19 May 2025
End 04 October 2024 16 December 2024 07 March 2025 30 May 2025
Start 23 September 2024 02 December 2024 03 March 2025 19 May 2025
End 23 October 2024 01 January 2025 02 April 2025 18 June 2025
Start 25 October 2024 06 January 2025 03 April 2025 19 June 2025
End 22 November 2024 03 February 2025 02 May 2025 17 July 2025

Timelines for the opinion-forming of Union Authorisation applications*

Note that dates are subject to changes and cancellations.

* Previously Peer-Review 

The dates given below are the actual dates for each step. The first column (“Step WP”) refers to the steps given in the “Working procedure for Union authorisation applications” (available at https://echa.europa.eu/about-us/who-we-are/biocidal-products-committee). Note that number of steps have been reduced 
to the most relevant ones for the Member States to simplify the table.
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Non-confidential documents

Disagreeing in closing a point

WG Meeting

Commenting WG Minutes

Preparation of updated CAR/PAR, draft SPC and BPC opinion by eCA and submission by 
eCA to ECHA
ECHA–eCA consultation on updated CAR/PAR, draft SPC and BPC opinion and submission 
by ECHA to BPC

Commenting BPC on updated CAR/PAR, draft SPC and BPC opinion

Final Opinion

Final CAR & IUCLID/Doc III  - Final PAR & SPC

Confidentiality check (applicant)

BPC Meeting

Trilateral Discussions

Submission

Commenting phase
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