

**“REF-11”**

**Forum Working Group**  
Work Package A.1  
**“Coordinated enforcement project REACH-EN-FORCE-11”**  
(mandate created at Forum-40)

**Composition**

- **Chair:** Abdulqadir SULEIMAN (NO)

**Forum Members and Alternates**

- Ana CENTENICO (PT)
- 

**Invited Experts**

- Shara SMITH (IE)
- Linnea KANNING (SE)
- Mette KIILERICH KIRDAN (DK)
- Sonja HAGEN MIKKELSEN (DK)
- Barbara Schmid (DE)
- Milena ORSO GIACONE (IT)
- Carlo MUSCARELLA (IT)
- Antonietta COVONE (IT)
- Marius SULGA (LT)
- Anu MATILAINEN (FI)
- Tamás KOVÁCS (HU)
- Erik BARSEGHIAN (NL)

**ECHA**

- Juan Pablo CALVO TOLEDO
- Anastasia LEHTO
- Andrew MURRAY
- Fesil MUSHTAQ
- Outi TUNNELA
- Amandine JOMIER

**Objective:**

- Conceive and manage the eleventh major Forum enforcement project REF-11 on SDS and checking the conformity with the requirements of the new Annex II of REACH.

**Mandate:**

1. Develop the project manual (guidance document, checklist, planning, recommendations) for the execution of the project;
2. Liaise with the WG 'Training for trainers 2022' (TBC)
3. Define the specific duties to be covered in the project;
4. The WG will consider whether it needs to collect input from ASOs and if so, liaise with the ASOs to obtain it
5. Prepare and deliver the training for project national coordinators
6. Management of the Operational phase
7. Management the Reporting phase: Follow-up operational phase, collect the results and draft project evaluation
8. Elaborate tips and hints for inspectors based on the relevant outcomes from the project

9. Prepare and organise a short WebEx workshop for ECHA ASOs to present the results and recommendations from this project

**Timeline:**

- Project manual: Q4 2022
- Prepare and deliver the training for project national coordinators: Q4 2022
- Operational phase: 2023
- Reporting phase (National Coordinators): Q1 2024
- Evaluation phase: Q3 2024
- Draft report: Q4 2024
- Adoption of the report: Q4 2024
- Tips and hints for inspectors: Q2 2025
- Workshop with ECHA ASOs: Q2 2025