

“REF-13”

Forum Working Group
Work Package A.1
“Coordinated enforcement project REACH-EN-FORCE-13”
(mandate created at Forum-45)

Composition

Chair:

- Karin Rumar (SE)

Vice-Chair:

- Chris Van den Hole (BE)

Forum Members and Alternates

- Petteri Talasniemi (FI)
- Maria Paleomilitou (CY)
- Eugen Anwander (AT)
- Caroline Walsh (IE)
- Luigia Scimonelli (IT)
- Sam ABDELHAFIZ (FR)

Invited Experts

- Kristina Karlsson (SE)
- Karine Simbelie (FR)
- Andreas Ellman (DE)
- Loella Bakka (NO)
- Alois Stanek (CZ)
- Celsino Govoni (IT)
- Ingrida Stulgienė (LT)
- Agnė Sukovienė (LT)

COM (Observers)

- Julien Fabre (DG ENV)
- Miriam Stahlhacke (DG GROW)
- Veronike Jezso (DG GROW)

ECHA

- Tania MATEUS

Objective:

- Conceive and manage the thirteenth major Forum project REF-13 on the enforcement of chemical products sold on-line.

Mandate:

1. Develop the project manual (guidance document, checklist, planning, recommendations) for the execution of the project;
2. Liaise with the WG ‘Training for trainers 2024’
3. Define the specific duties to be covered in the project;
4. Prepare and deliver the training for project national coordinators
5. Management of the Operational phase
6. Management the Reporting phase: Follow-up operational phase, collect the results and draft project evaluation
7. Elaborate tips and hints for inspectors based on the relevant outcomes from the project
8. Prepare and organise remote WebEx workshop for ECHA ASOs to present the results and recommendations from this project

Timeline:

- Project manual: Q4 2024
- Prepare and deliver the training for project national coordinators: Q4 2024
- Operational phase: 2025
- Reporting phase (National Coordinators): Q1 2026
- Evaluation phase: Q3 2026
- Draft report: Q3 2026
- Adoption of the report: Q4 2026
- Tips and hints for inspectors: Q2 2027
- Workshop with ECHA ASOs: Q2 2027